DOTD Letting List By Parish

ASSUMPTION
PROJ -H.012259 MISC BRIDGE REPAIRS, CLEANING & PAINTING RR INS ENVIRON  11/04/2015 APP PCE | cOSTS (X$1000) FUNDING
FEDL H012259 DECK JOINT REPAIRS SPAN LEVELING. PAINTING. COE NA SURVEY NA ENGR 40 STPFLEX PR BP
DESIGNER :HUVAL & ASSOCIATES, INC G  BRAUNER. KURT CG NA P-PLANS NA
PROJMGR : TULLIER, DANNY WQC NA R/W-MAP NA ENGR 80 NHPP PR BP
REMARKS 1 CGN NA F-PLANS  04/27/2017 98% ENGR 20 NHPP PR BP
REMARKS 2 ‘ HISTORIC BRIDGE IMPROVEMENT (HBI) CONS AUTH CUP NA R/W NA ENGR 30 STPFLEX PR BP
: — SSP NA UTIL CONS 4000 STPFLEX PR BP
Parish District | Route Ctrl Sectn Length LEV NA PDD 04/28/2017 CONS 600 NHPP PR BP
REL PS&E 06/01/2017 70%
ASSUMPTION 61 LA 182 005-02 0.69 LETTING LOC CONS 100 NHPP PR BP
DISTRICTWIDE 03 | 03 000-93 0.00 07/12/2017 FEDREV 03 PODI CONS 300 STPFLEX PR BP
ST LANDRY 03 US 190 008-04 0.64
ACADIA 03 LA 95 801-41 0.04 LOC ADM
ST LANDRY 03 US 190 012-13 5.65
ACADIA 03 LA 13 057-02 0.05
ACADIA 03 LA 98 389-01 0.03
ACADIA 03 I-10 450-04 6.30
ACADIA 03 I-10 450-04 1.89
ACADIA 03 I-10 450-04 5.30
ACADIA 03 I-10 450-04 0.23
LAFAYETTE 03 I-49 455-01 0.07
ST LANDRY 03 I-49 455-02 2.91
ST LANDRY 03 I-49 455-02 4.07
ST LANDRY 03 I-49 455-02 4.38
ST LANDRY 03 I-49 455-02 14.72
ST LANDRY 03 I-49 455-91 0.06
ACADIA 03 LA 1111 801-30 0.06
ACADIA 03 LA 95 801-41 0.04
PROJ :H.012496 LA 645: LAFOURCHE P/L - JCT LA 1 RR NA ENVIRON ASN EE
FEDL ' H012496 STABILIZE & OVERLAY COE SURVEY cosIS (xst0000 - FUNDING
DESIGNER * BRIDGE : CG P-PLANS  06/14/2017 :
PROJMGR ‘NG, MICHAEL ROAD : BEN THOMAS wac R/W-MAP
REMARKS 1 * CGN F-PLANS  09/06/2017
REMARKS 2 CONS AUTH cuP R/W NA
SSP UTIL
Parish District | Route Ctrl Sectn Length EE\[ EEQE 10/04/2017
ASSUMPTION 61 LA 645 804-31 2.22 LETTING LOC
12/13/2017 FEDREV 11 PODI N/A
LOC ADM N/A
PROJ :H.010443 LA 308: CURVE REALIGN AND SHOULDERS RR NA ENVIRON 05/15/2017 FS CE | COSTS (X$1000) FUNDING
FEDL H010443 REALIGN CURVE AND ADD SHOULDERS COE SURVEY  10/23/2014 COMP RIW 363 HSIPPEN SA
DESIGNER 'ROAD DESIGN BRIDGE : CG P-PLANS  01/25/2016 COMP
PROJ MGR : GAR RTIE ROAD : NIPPER, CHRISTOPHER WQC R/W-MAP  05/24/2016 COMP UTIL 140 HSIP SA
REMARKS 1 "B PROJECT FOR FY 17/18" CGN F-PLANS  03/17/2017 COMP uTIL 40 HSIP SA
REMARKS 2 CONS AUTH CcUP R/W 10/13/2017 /15 ENGR 100 HSIP SA
SSP UTIL 10/13/2017 0/8 ENGR 255 HSIP SA
i istri LEV PDD 12/11/2017
Parish District | Route Ctrl Sectn Length REL PS&E b CONS 1,356 HSIPPEN SA
ASSUMPTION 61 LA 308 407-07 5.62 LETTING LOC gg“g 7‘118 gi#PRF;ENNS gﬁ
ASSUMPTION 61 LA 308 407-08 0.52 04/11/2018 FEDREV 03 PODI cons 2 SATRANS SA
LOC ADM
PROJ :H.011767 BAYOU CRAB ROAD BRIDGE RR NA ENVIRON  05/25/2017 NI
PESIGNER o707 BRIDGE e A e e BPLANS 0512412016 COMP ENgR 75 FEROFF RT
PROJMGR :PENTEK, GARY wac RIW-MAP CONS 431 FBROFF  RT
REMARKS 1 : USE NFA AS MATCH CGN F-PLANS
REMARKS 2 CONS AUTH CUP R/W
- st a7 BOb
Parish District | Route Ctrl Sectn Length REL PS&E
ASSUMPTION 61 000-04 0.00 LETTING LOC
06/13/2018 FEDREV 03 PODI
LOC ADM
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ASSUMPTION
PROJ :H.010007 LA 70:PIERRE PART BAY BR REHAB (HBI) RR NA ENVIRON
FEDL_ _ HO10007 CLEANING & PANTING CQE SURVEY NA CQSTS (x$1000) 35 SIDANS PR BP
PROJ MGR I TULLIER, DANNY wac RIW-MAP NA CONS 400 STPFLEX PR BP
REMARKS 1 CGN F-PLANS  05/01/2018
REMARKS 2 ‘ HISTORIC BRIDGE IMPROVEMENT (HBI) CONS AUTH ggp RIW NA
P UTIL
i istri LEV PDD 05/08/2018
Parish District | Route Ctrl Sectn Length REL PS&E 07108/5018
ASSUMPTION 61 LA 70 232-01 0.03 LETTING LOC
08/08/2018 FEDREV 03 PODI
LOC ADM
PROJ H.012575 LA70:LA1-LA1015-1 RR NA ENVIRON COSTS (X$1000) FUNDING
FEDL 'H012575 PATCH. COLD PLANE AND OVERLAY COE SURVEY NA
DESIGNER :DISTRICT 1 RIDGE : CG P-PLANS  02/09/2018 CONS 6,502 STPFLEX PR NI
PROJMGR :THOMAS, BEN ROAD THOMAS. BEN WQcC R/W-MAP
REMARKS 1 CGN F-PLANS  04/09/2018
REMARKS 2 CONS AUTH SuP R/W
SSP UTIL
Parish District | Route Ctrl Sectn Length IIiEE\[ EEQE 06/11/2018
ASSUMPTION 61 LA 70 232-01 12.56 LETTING LoC
09/12/2018 FEDREV 11 PODI N/A
LOC ADM N/A
PROJ H 012927 LA998: LA 1 - END CONTROL RR ENVIRON COSTS (X$1000) FUNDING
FEDL H012927 MINOR OVERLA COE SURVEY
DESIGNE BRIDGE : fole] P-PLANS CONs 500 NFA PR NF
ROJ MGR THOMAS BEN ROAD : WQC R/W-MAP
REMARKS 1 CGN F-PLANS
REMARKS 2! CONS AUTH GUP R/W
: o = PO
Parish District | Route Ctrl Sectn Length REL PS&E
ASSUMPTION 61 LA 998 804-07 0.77 LETTING LoC
SFY 28 - 29 FEDREV 11 PODI N/A
LOCADM N/A
PROJ -H.013001 LA 308: LA 70 - ASCENSION P/L RR ENVIRON COSTS (X$1000) FUNDING
FEDL : H013001 MILL, STABILIZE, OVERLAY COE SURVEY
DESIGNE BRIDGE : GG P-PLANS CONs 3,000 STPFLEX PR NI
ROJ MGR THOMAS BEN ROAD : Wwac R/W-MAP
REMARKS 1 CGN F-PLANS
REMARKS 2! CONS AUTH cup R/W
: ot ey POD
Parish District | Route Ctrl Sectn Length REL PS&E
ASSUMPTION 61 LA 308 407-08 5.86 LETTING LOC
SFY 28 - 29 FEDREV 11 PODI N/A
LOCADM N/A
PROJ :H.010571 LA 70 BYPASS R ENVIRON  07/14/2015 APP EA
FEDL H010571 STUDY FOR BYPASS ROAD FOR LA 70-PIERRE PART TONEARLA B9 |COE  ASN | SURVEY ESSSJLST(X“OOO) 558 g?g?ﬂ'&‘g CA
DESIGNER BRIDGE : G P-PLANS
PROJMGR :JONES, MATTHEW ROAD WQC ASN | RW-MAP ENVIRON 11,300 STPFLEX CA
REMARKS 1 CGN F-PLANS RIW 5,000 NFI CA
REMARKS 2 CONS AUTH CUP ASN |RW ENGR 7,000 NFI CA
, o sSSP UTIL 0/4 CONS 140,000 NFI CA
Parish District | Route Ctrl Sectn Length HIEE\I{ NA EggE
ASSUMPTION 61 LA 70 232-01 13.23 LETTING LOC
XXX XXXX FEDREV 03 PODI
LOC ADM
PROJ :H.011289 LA 70: DETOUR ROAD R ENVIRON  07/14/2015 APP EA | COSTS (X$1000) FUNDING
FEDL 1 H011289 CONSTRUCTION OF A DETOUR ROUTE FOR LA 70 IF NECESSARY COE  ASN RVEY 02/18/2015 COMP RIW 32 STPFLEX OT
DESIGNER BRIDGE : G P-PLANS  01/20/2016 COMP
PROJMGR : NICKEL, TIM ROAD : ISEMANN, ROBERT WQC ASN R/W-MAP  12/30/2016 COMP R/W 2 STPFLEX OT
REMARKS 1 CGN F-PLANS uTIL 3,090 STPFLEX OT
REMARKS 2 : CONS AUTH ggg ASN SZI'VI\II_ o UTIL 509 STPFLEX OT
ENGR 1,223 STPFLEX OT
Parish District | Route Ctrl Sectn Length IF_{IIEE\I{ NA ngE ENGR 85 STPFLEX OT
ASSUMPTION 61 LA 70 232-01 424 LETTING LOC 88“2 1?‘3% gglﬁtgi 8¥
ASSUMPTION 61 LA 69 406-01 2.76 XXX XXXX FEDREV 03 PODI .
LOC ADM
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