

**DOTD Letting List By Parish  
ASSUMPTION**

<b>PROJ</b> : H.012259 MISC BRIDGE REPAIRS, CLEANING & PAINTING <b>FEDL</b> : H012259 DECK JOINT REPAIRS, SPAN LEVELING, PAINTING. <b>DESIGNER</b> : HUVAL & ASSOCIATES, INC BRIDGE : TULLIER, DANNY <b>PROJ MGR</b> : TULLIER, DANNY ROAD : <b>REMARKS 1</b> : USE TOLL CREDITS AS MATCH PHASE 6 <b>REMARKS 2</b> : HISTORIC BRIDGE IMPROVEMENT (HBI)					RR	INS	ENVIRON	11/04/2015	APP	PCE	COSTS (X\$1000)      FUNDING ENGR 40 STPFLEX PR BP ENGR 80 NHPP PR BP ENGR 20 NHPP PR BP ENGR 30 STPFLEX PR BP CONS 5,096 STPFLEX PR BP CONS 0 STPFLEX PR BP CONS 170 STPFLEX PR BP CONS 33 STPFLEX PR BP CONS 28 STPFLEX PR BP CONS 24 STPFLEX PR BP CONS 275 STPFLEX PR BP CONS 25 STPFLEX PR BP CONS 140 STPFLEX PR BP CONS 52 STPFLEX PR BP CONS 483 STPFLEX PR BP CONS 99 STPFLEX PR BP
					COE	NA	SURVEY				
					CG	NA	P-PLANS				
					WQC	NA	R/W-MAP				
					CGN	NA	F-PLANS	04/27/2017	COMP		
					CUP	NA	R/W				
					SSP	NA	UTIL	05/17/2017	COMP		
					LEV	NA	PDD	06/13/2017	COMP		
					REL	NA	PS&E				
					LOC						
					FEDREV 03		PODI				
							LOC ADM				
Parish	District	Route	Ctrl Sectn	Length	<div style="border: 1px solid black; padding: 2px;">CONS AUTH</div> <div style="border: 1px solid black; padding: 2px;">05/22/2017</div>						
ASSUMPTION	61	LA 182	005-02	0.69	<div style="border: 1px solid black; padding: 2px;">LETTING</div> <div style="border: 1px solid black; padding: 2px;">07/12/2017</div>						
DISTRICTWIDE 03	03		000-93	0.00							
ST LANDRY	03	US 190	008-04	0.64							
ACADIA	03	LA 95	801-41	0.04							
ST LANDRY	03	US 190	012-13	5.65							
ACADIA	03	LA 13	057-02	0.05							
ACADIA	03	LA 98	389-01	0.03							
ACADIA	03	I-10	450-04	6.30							
ACADIA	03	I-10	450-04	1.89							
ACADIA	03	I-10	450-04	5.30							
ACADIA	03	I-10	450-04	0.23							
LAFAYETTE	03	I-49	455-01	0.07							
ST LANDRY	03	I-49	455-02	2.91							
ST LANDRY	03	I-49	455-02	4.07							
ST LANDRY	03	I-49	455-02	4.38							
ST LANDRY	03	I-49	455-02	14.72							
ST LANDRY	03	I-49	455-01	0.06							
ACADIA	03	LA 1111	801-30	0.06							
ACADIA	03	LA 95	801-41	0.04							
<b>PROJ</b> : H.012496 LA 645: LAFOURCHE P/L - JCT LA 1 <b>FEDL</b> : H012496 STABILIZE & OVERLAY <b>DESIGNER</b> : NG, MICHAEL BRIDGE : <b>PROJ MGR</b> : ROAD : SPURLOCK, D'LON <b>REMARKS 1</b> : <b>REMARKS 2</b> :					RR	NA	ENVIRON	05/25/2017	APP	EE	COSTS (X\$1000)      FUNDING CONS 1,500 NFA RT
					COE	NA	SURVEY				
					CG	NA	P-PLANS	04/28/2017	COMP		
					WQC	NA	R/W-MAP				
					CGN	NA	F-PLANS	09/06/2017	NA		
					CUP	NA	R/W				
					SSP	NA	UTIL				
					LEV	NA	PDD	10/04/2017			
					REL	NA	PS&E				
					LOC						
					FEDREV 11		PODI	N/A			
							LOC ADM	N/A			
Parish	District	Route	Ctrl Sectn	Length	<div style="border: 1px solid black; padding: 2px;">CONS AUTH</div>						
ASSUMPTION	61	LA 645	804-31	2.22	<div style="border: 1px solid black; padding: 2px;">LETTING</div> <div style="border: 1px solid black; padding: 2px;">12/13/2017</div>						
<b>PROJ</b> : H.010443 LA 308: CURVE REALIGN AND SHOULDERS <b>FEDL</b> : H010443 REALIGN CURVE AND ADD SHOULDERS <b>DESIGNER</b> : ROAD DESIGN BRIDGE : <b>PROJ MGR</b> : GARY, VERTIE ROAD : NIPPER, CHRISTOPHER <b>REMARKS 1</b> : "B PROJECT FOR FY 17/18" <b>REMARKS 2</b> :					RR	NA	ENVIRON	07/30/2017	FS	CE	COSTS (X\$1000)      FUNDING R/W 363 HSIPPEN SA UTIL 140 HSIP SA UTIL 40 HSIP SA ENGR 100 HSIP SA ENGR 255 HSIP SA CONS 1,356 HSIPPEN SA CONS 746 HSIPPEN SA CONS 12 SATTRANS SA CONS 2 SATTRANS SA
					COE	NA	SURVEY	10/23/2014	COMP		
					CG		P-PLANS	01/25/2016	COMP		
					WQC		R/W-MAP	05/24/2016	COMP		
					CGN		F-PLANS	03/17/2017	COMP		
					CUP		R/W	10/13/2017	1/5		
					SSP		UTIL	12/11/2017	0/8		
					LEV		PDD	12/11/2017			
					REL		PS&E		95%		
					LOC						
					FEDREV 03		PODI				
							LOC ADM				
Parish	District	Route	Ctrl Sectn	Length	<div style="border: 1px solid black; padding: 2px;">CONS AUTH</div>						
ASSUMPTION	61	LA 308	407-07	5.62	<div style="border: 1px solid black; padding: 2px;">LETTING</div> <div style="border: 1px solid black; padding: 2px;">04/11/2018</div>						
ASSUMPTION	61	LA 308	407-08	0.52							
<b>PROJ</b> : H.011767 BAYOU CRAB ROAD BRIDGE <b>FEDL</b> : H011767 BRIDGE REPLACEMENT <b>DESIGNER</b> : BRIDGE : <b>PROJ MGR</b> : PENTEK, GARY ROAD : <b>REMARKS 1</b> : USE TTF AS MATCH <b>REMARKS 2</b> :					RR	NA	ENVIRON	08/07/2017	TRP	CE	COSTS (X\$1000)      FUNDING ENGR 93 FBROFF RT CONS 494 FBROFF RT
					COE		SURVEY	05/24/2016	COMP		
					CG		P-PLANS				
					WQC		R/W-MAP				
					CGN		F-PLANS				
					CUP		R/W				
					SSP		UTIL				
					LEV		PDD				
					REL		PS&E				
					LOC						
					FEDREV 03		PODI				
							LOC ADM				
Parish	District	Route	Ctrl Sectn	Length	<div style="border: 1px solid black; padding: 2px;">CONS AUTH</div>						
ASSUMPTION	61		000-04	0.00	<div style="border: 1px solid black; padding: 2px;">LETTING</div> <div style="border: 1px solid black; padding: 2px;">06/13/2018</div>						

**DOTD Letting List By Parish  
ASSUMPTION**

<b>PROJ</b> : H.012575 <b>FEDL</b> : H012575 <b>DESIGNER</b> : DISTRICT 61 <b>PROJ MGR</b> : SPURLOCK, DLON <b>REMARKS 1</b> : <b>REMARKS 2</b> :					LA 70: LA 1 - LA 1015-1 PATCH, COLD PLANE, AND OVERLAY BRIDGE : ROAD : SPURLOCK, D'LON					RR COE NA CG WQC CGN CUP SSP UTIL LEV PDD REL PS&E LOC			ENVIRON SURVEY NA P-PLANS 02/09/2018 NA R/W-MAP NA F-PLANS 04/09/2018 R/W UTIL PDD 06/11/2018 PS&E			COSTS (X\$1000) CONS 6,502		FUNDING STPFLEX PR NI	
Parish	District	Route	Ctrl Sectn	Length	CONS AUTH LETTING 09/12/2018		FEDREV 11			PODI	N/A								
ASSUMPTION	61	LA 70	232-01	12.56			LOC ADM			N/A									
<b>PROJ</b> : H.010007 <b>FEDL</b> : H010007 <b>DESIGNER</b> : <b>PROJ MGR</b> : TULLIER, DANNY <b>REMARKS 1</b> : <b>REMARKS 2</b> : HISTORIC BRIDGE IMPROVEMENT (HBI)					LA 70:PIERRE PART BAY BR REHAB (HBI) CLEANING & PAINTING BRIDGE : ROAD :					RR COE NA CG WQC CGN CUP SSP UTIL LEV PDD REL PS&E LOC			ENVIRON SURVEY NA P-PLANS NA R/W-MAP NA F-PLANS 05/01/2018 NA R/W UTIL PDD 05/08/2018 PS&E 07/09/2018			COSTS (X\$1000) ENGR 180 CONS 750		FUNDING STPFLEX PR BP STPFLEX PR BP	
Parish	District	Route	Ctrl Sectn	Length	CONS AUTH LETTING 02/13/2019		FEDREV 11			PODI	N/A								
ASSUMPTION	61	LA 70	232-01	0.03			LOC ADM			N/A									
<b>PROJ</b> : H.012927 <b>FEDL</b> : H012927 <b>DESIGNER</b> : <b>PROJ MGR</b> : SPURLOCK, DLON <b>REMARKS 1</b> : <b>REMARKS 2</b> :					LA 998: LA 1 - END CONTROL MINOR OVERLAY BRIDGE : ROAD : SPURLOCK, D'LON					RR COE CG WQC CGN CUP SSP UTIL LEV PDD REL PS&E LOC			ENVIRON SURVEY P-PLANS R/W-MAP F-PLANS R/W UTIL PDD PS&E			COSTS (X\$1000) CONS 500		FUNDING NFA PR NF	
Parish	District	Route	Ctrl Sectn	Length	CONS AUTH LETTING SFY 28 - 29		FEDREV 11			PODI	N/A								
ASSUMPTION	61	LA 998	804-07	0.77			LOC ADM			N/A									
<b>PROJ</b> : H.013001 <b>FEDL</b> : H013001 <b>DESIGNER</b> : <b>PROJ MGR</b> : SPURLOCK, DLON <b>REMARKS 1</b> : <b>REMARKS 2</b> :					LA 308: LA 70 - ASCENSION P/L MILL, STABILIZE, OVERLAY BRIDGE : ROAD : SPURLOCK, D'LON					RR COE CG WQC CGN CUP SSP UTIL LEV PDD REL PS&E LOC			ENVIRON SURVEY P-PLANS R/W-MAP F-PLANS R/W UTIL PDD PS&E			COSTS (X\$1000) CONS 3,000		FUNDING STPFLEX PR NI	
Parish	District	Route	Ctrl Sectn	Length	CONS AUTH LETTING SFY 28 - 29		FEDREV 11			PODI	N/A								
ASSUMPTION	61	LA 308	407-08	5.86			LOC ADM			N/A									
<b>PROJ</b> : H.010571 <b>FEDL</b> : H010571 <b>DESIGNER</b> : <b>PROJ MGR</b> : JONES, MATTHEW <b>REMARKS 1</b> : <b>REMARKS 2</b> :					LA 70 BYPASS STUDY FOR BYPASS ROAD FOR LA 70-PIERRE PART TO NEAR LA 69 BRIDGE : ROAD :					RR COE ASN CG WQC ASN CGN NA CUP ASN SSP NA LEV NA REL NA LOC			ENVIRON SURVEY 07/14/2015 APP EA P-PLANS R/W-MAP F-PLANS R/W UTIL PDD 0/4 PS&E			COSTS (X\$1000) FESBLT 558 ENVIRON 11,300 R/W 5,000 ENGR 7,000 CONS 140,000		FUNDING STPFLEX CA STPFLEX CA NFI CA NFI CA NFI CA	
Parish	District	Route	Ctrl Sectn	Length	CONS AUTH LETTING XXX XXXX		FEDREV 03			PODI									
ASSUMPTION	61	LA 70	232-01	13.23			LOC ADM												
<b>PROJ</b> : H.011289 <b>FEDL</b> : H011289 <b>DESIGNER</b> : <b>PROJ MGR</b> : NICKEL, TIM <b>REMARKS 1</b> : <b>REMARKS 2</b> :					LA 70: DETOUR ROAD CONSTRUCTION OF A DETOUR ROUTE FOR LA 70 IF NECESSARY BRIDGE : ROAD : ISEMANN, ROBERT					RR COE ASN CG WQC ASN CGN NA CUP ASN SSP NA LEV NA REL NA LOC			ENVIRON SURVEY 07/14/2015 APP EA P-PLANS 02/18/2015 COMP R/W-MAP 01/20/2016 COMP F-PLANS 12/30/2016 COMP R/W UTIL PDD /10 PS&E			COSTS (X\$1000) R/W 32 R/W 2 UTIL 3,090 ENGR 509 ENGR 1,223 ENGR 85 CONS 15,280 CONS 1,063		FUNDING STPFLEX OT STPFLEX OT STPFLEX OT STPFLEX OT STPFLEX OT STPFLEX OT STPFLEX OT	
Parish	District	Route	Ctrl Sectn	Length	CONS AUTH LETTING XXX XXXX		FEDREV 03			PODI									
ASSUMPTION	61	LA 70	232-01	4.24			LOC ADM												
ASSUMPTION	61	LA 69	406-01	2.76															