
DOTD Letting List By Parish
ASSUMPTION

H.010739PROJ :
FEDL : H010739
DESIGNER :  
PROJ MGR : MILLER, DAVID
REMARKS 1 :
REMARKS 2 :  

TO BE FUNDED WITH SECRETARY EMERGENCY FUNDS. AUTHORIZED

EMERG MONIT LA70 ASSUM SINKHOLE

BRIDGE :
ROAD :

LETTING

03/19/2013

RR

T
 
 

FEDREV
LOC
REL

 
 
 
 
 
 

LEV
SSP
CUP
CGN
WQC
CG

 COE
 ENVIRON

  
  
  
  

  
  
  
  
  

PS&E
PDD
UTIL
R/W
F-PLANS
R/W-MAP

SURVEY
P-PLANS

Parish District Route LengthCtrl Sectn

LA 70  0.0161ASSUMPTION 232-01

COSTS (X$1000) FUNDING
 1,100 STGEN OTENGR

 100 STGEN OTCONS

INSTALLATION OF AUTOMATED SENSORS AT 3 BRIDG

CONS AUTH

 

H.009423PROJ :
FEDL : H009423
DESIGNER :  
PROJ MGR : VASQUEZ, MARTA
REMARKS 1 :
REMARKS 2 :  

 

LA 69: CHEVRONS AND RESTRIPING

BRIDGE :
ROAD : WAGUESPACK, BRENT

LETTING

04/10/2013

RR

T
 
 

FEDREV
LOC
REL

NA
NA
NA
NA
NA
NA

LEV
SSP
CUP
CGN
WQC
CG

NACOE
NA ENVIRON

03/11/2013 COMP
COMP01/31/2013
NA11/01/2012
NA 

01/31/2013 COMP
  
COMP07/20/2012
  
APP08/13/2012

PS&E
PDD
UTIL
R/W
F-PLANS
R/W-MAP

SURVEY
P-PLANS

Parish District Route LengthCtrl Sectn

LA 69  2.7661ASSUMPTION 406-01

COSTS (X$1000) FUNDING
 479 HSIP SACONSADD CHEVRONS TO 2 CURVES AND RESTRIPE

CONS AUTH

03/04/2013

PCE

H.009665PROJ :
FEDL : H009665
DESIGNER : DISTRICT 61
PROJ MGR : CHENEVERT, MARK
REMARKS 1 :
REMARKS 2 :  

804-10-0017

LA 999, LA 1005 & LA 402 OVERLAY

BRIDGE :
ROAD : JUDICE, ANDREW

LETTING

04/10/2013

RR

T
 
 

FEDREV
LOC
REL

NA
NA
NA
NA
NA
NA

LEV
SSP
CUP
CGN
WQC
CG

NACOE
NA ENVIRON

03/05/2013 COMP
COMP01/25/2013
NA11/28/2012
NA 

01/25/2013 COMP
  
COMP11/16/2012
  
APP08/21/2012

PS&E
PDD
UTIL
R/W
F-PLANS
R/W-MAP

SURVEY
P-PLANS

Parish District Route LengthCtrl Sectn

LA 402  4.3861ASSUMPTION 804-10
LA 999  1.2961ASSUMPTION 804-20
LA 1005  1.5861ASSUMPTION 804-13

COSTS (X$1000) FUNDING
 3,192 NFA PR NFCONS

 931 NFABOND PR NFCONS
 703 NFABOND PR NFCONS

STABILIZE AND OVERLAY

CONS AUTH

PCE

H.006006PROJ :
FEDL : H006006
DESIGNER :  
PROJ MGR : PENTEK, GARY
REMARKS 1 :
REMARKS 2 :  

 

HIGHWAY 400 BRIDGE OVER CANCIENNE CANAL

BRIDGE :
ROAD :

LETTING

05/08/2013

RR

T
 
 

FEDREV
LOC
REL

NA
NA
APP
NA
NA
NA

LEV
SSP
CUP
CGN
WQC
CG

APPCOE
NA ENVIRON

 95%
COMP03/14/2013
NA 
NA 

02/25/2013 COMP
  
COMP02/01/2012
  
APP08/01/2012

PS&E
PDD
UTIL
R/W
F-PLANS
R/W-MAP

SURVEY
P-PLANS

Parish District Route LengthCtrl Sectn

 0.0061ASSUMPTION 000-04

COSTS (X$1000) FUNDING
 624 FBROFF PR BOCONSBRIDGE REPLACEMENT

CONS AUTH

03/25/2013

CE

H.007867PROJ :
FEDL : H007867
DESIGNER : IN-HOUSE
PROJ MGR : BUCCI, MARK
REMARKS 1 :
REMARKS 2 :  

804-24-0008;USE NFA AS MATCH

HIMALAYA CANAL BRIDGE

BRIDGE : BUCCI, MARK
ROAD : SMITH, DAVID

LETTING

08/14/2013

RR

T
0
 

FEDREV
LOC
REL

NA
NA
SUB
NA
NA
NA

LEV
SSP
CUP
CGN
WQC
CG

SUBCOE
NA ENVIRON

05/22/2013 95%
99%04/22/2013
0/304/22/2013
1/7 71%04/22/2013

03/15/2013 98%
COMP05/18/2012
COMP01/17/2012
COMP06/30/2010
APP03/30/2012

PS&E
PDD
UTIL
R/W
F-PLANS
R/W-MAP

SURVEY
P-PLANS

Parish District Route LengthCtrl Sectn

LA 1012  0.0161ASSUMPTION 804-24

COSTS (X$1000) FUNDING
 120 FBR-ON/OFF PR BRR/W
 100 FBROFF PR BRUTIL

 50 FBR-ON/OFF PR BRENGR
 805 FBROFF PR BRCONS

BRIDGE REPLACEMENT

CONS AUTH

CE

H.005683PROJ :
FEDL : H005683
DESIGNER : FALKS, GLORIA
PROJ MGR : DELATTE, BRIAN
REMARKS 1 :
REMARKS 2 :  

804-25-0009;FY 2012 OVER PROGRAM PROJECT; USE NFA AS MATCH

BAYOU L'OURSE BRIDGE

BRIDGE : DELATTE, BRIAN
ROAD : MOORE, DARRELL

LETTING

11/13/2013

RR

T
0
 

FEDREV
LOC
REL

 
NA
NA
NA
NA
NA

LEV
SSP
CUP
CGN
WQC
CG

SUBCOE
NA ENVIRON

 NI
 08/14/2013
1/5 20%04/01/2013
0/7 58%07/12/2013

07/10/2013 98%
COMP11/16/2012
COMP11/28/2011
COMP02/29/2004
APP11/18/2011

PS&E
PDD
UTIL
R/W
F-PLANS
R/W-MAP

SURVEY
P-PLANS

Parish District Route LengthCtrl Sectn

LA 663  0.4061ASSUMPTION 804-25

COSTS (X$1000) FUNDING
 4 STCASH PR BRENVIRON

 151 FBR-ON/OFF PR BRR/W
 250 FBR-ON/OFF PR BRUTIL

 20 FBR-ON/OFF PR BRENGR
 1,175 FBROFF PR BRCONS

BRIDGE REPLACEMENT

CONS AUTH

CE

Page 10 of 288 Version No: 2.1 Report Date:  4/1/2013   5:39:14AM



DOTD Letting List By Parish
ASSUMPTION

H.009635PROJ :
FEDL : H009635
DESIGNER : DISTRICT 61
PROJ MGR : CHENEVERT, MARK
REMARKS 1 :
REMARKS 2 :  

 

LA 308:  LAFOURCHE P/L - LA 1011

BRIDGE :
ROAD : JUDICE, ANDREW

LETTING

02/12/2014

RR

T
 
 

FEDREV
LOC
REL

NA
NA
NA
NA
NA
NA

LEV
SSP
CUP
CGN
WQC
CG

REQCOE
NA ENVIRON

  
 06/21/2013
NA01/29/2013
NA 

05/17/2013 98%
  
COMP03/20/2013
  
DP04/30/2013

PS&E
PDD
UTIL
R/W
F-PLANS
R/W-MAP

SURVEY
P-PLANS

Parish District Route LengthCtrl Sectn

LA 308  4.0861ASSUMPTION 407-06

COSTS (X$1000) FUNDING
 5,000 STPFLEX PR NICONSCOLD PLANE AND OVERLAY

CONS AUTH

PCE

H.010007PROJ :
FEDL : H010007
DESIGNER :  
PROJ MGR : TULLIER, DANNY
REMARKS 1 :
REMARKS 2 :  

 

LA 70 PIERRE PART BAY BRIDGE CLN & PAINT

BRIDGE :
ROAD :

LETTING

SFY 15 - 16

RR

T
 
 

FEDREV
LOC
REL

 
 
 
 
 
 

LEV
SSP
CUP
CGN
WQC
CG

 COE
 ENVIRON

07/10/2015  
 06/12/2015
  
  

  
  
  
  
  

PS&E
PDD
UTIL
R/W
F-PLANS
R/W-MAP

SURVEY
P-PLANS

Parish District Route LengthCtrl Sectn

LA 70  0.0361ASSUMPTION 232-01

COSTS (X$1000) FUNDING
 130 STPFLEX PR BPENGR
 400 STPFLEX PR BPCONS

CLEANING & PAINTING

CONS AUTH

 

H.010443PROJ :
FEDL : H010443
DESIGNER : ROAD DESIGN
PROJ MGR : PICARD, TOBY
REMARKS 1 :
REMARKS 2 :  

 

LA 308: CURVE REALIGN AND SHOULDERS

BRIDGE :
ROAD : PICARD, TOBY

LETTING

SFY 15 - 16

RR

T
 
 

FEDREV
LOC
REL

 
 
 
 
 
 

LEV
SSP
CUP
CGN
WQC
CG

 COE
NA ENVIRON

  
 04/30/2015
  
 04/30/2015

03/26/2015  
  
 03/27/2014
  
  

PS&E
PDD
UTIL
R/W
F-PLANS
R/W-MAP

SURVEY
P-PLANS

Parish District Route LengthCtrl Sectn

LA 308  5.6061ASSUMPTION 407-07
LA 308  0.5261ASSUMPTION 407-08

COSTS (X$1000) FUNDING
 600 HSIP SAR/W
 300 HSIP SAR/W
 140 HSIP SAUTIL

 40 HSIP SAUTIL
 100 HSIP SAENGR
 255 HSIP SAENGR

 9,760 SATRANS SACONS
 1,900 SATRANS SACONS

REALIGN CURVE AND ADD SHOULDERS

CONS AUTH

 

H.009302PROJ :
FEDL : H009302
DESIGNER :  
PROJ MGR : STUTES, JOSHUA
REMARKS 1 :
REMARKS 2 : HMGP PROJECT

804-10-0018

LA 402: ELEVATION AND DRAINAGE

BRIDGE :
ROAD :

LETTING

XXX XXXX

RR

T
 
 

FEDREV
LOC
REL

NA
 
NA
NA
 
NA

LEV
SSP
CUP
CGN
WQC
CG

NACOE
NA ENVIRON

07/26/2012  
 07/03/2012
NA 
NA 

06/29/2012 50%
NA 
COMP05/01/2011
COMP 
50%05/30/2012

PS&E
PDD
UTIL
R/W
F-PLANS
R/W-MAP

SURVEY
P-PLANS

Parish District Route LengthCtrl Sectn

LA 402  2.5061ASSUMPTION 804-10

COSTS (X$1000) FUNDING
 2,018 STCASH OTCONSRAISE ELEVATION AND UPGRADE DRAINAGE PIPES

CONS AUTH

 

H.009994PROJ :
FEDL : H009994
DESIGNER :  
PROJ MGR : PAINE, PEGGY JO
REMARKS 1 :
REMARKS 2 :  

 

LA 663: ROADWAY ELEVATION & MITIGATION

BRIDGE :
ROAD :

LETTING

XXX XXXX

RR

T
 
 

FEDREV
LOC
REL

 
 
 
 
 
 

LEV
SSP
CUP
CGN
WQC
CG

 COE
 ENVIRON

  
  
  
  

  
  
  
  
  

PS&E
PDD
UTIL
R/W
F-PLANS
R/W-MAP

SURVEY
P-PLANS

Parish District Route LengthCtrl Sectn

LA 663  0.5061ASSUMPTION 804-25

COSTS (X$1000) FUNDING
 1,248 FEMA OTCONSELEVATION AND MITIGATION

CONS AUTH

 

H.009996PROJ :
FEDL : H009996
DESIGNER :  
PROJ MGR : PAINE, PEGGY JO
REMARKS 1 :
REMARKS 2 : PHASE 6 IS NEEDED

H.971633

LA 1015-2 RAISE HWY ELEV. & UPGRAD PIPES

BRIDGE :
ROAD :

LETTING

XXX XXXX

RR

T
 
 

FEDREV
LOC
REL

NA
NA
NA
NA
NA
NA

LEV
SSP
CUP
CGN
WQC
CG

NACOE
 ENVIRON

  
  
  
  

  
  
  
  
APP10/26/2012

PS&E
PDD
UTIL
R/W
F-PLANS
R/W-MAP

SURVEY
P-PLANS

Parish District Route LengthCtrl Sectn

LA 1015-2  0.2061ASSUMPTION 804-29

COSTS (X$1000) FUNDING
 678 FEMA OTCONSELEVATION AND UPGRADE PIPES

CONS AUTH

CE
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DOTD Letting List By Parish
ASSUMPTION

H.010571PROJ :
FEDL : H010571
DESIGNER :  
PROJ MGR : PORTER BETTS, CONNIE
REMARKS 1 :
REMARKS 2 :  

 

LA 70 BYPASS

BRIDGE :
ROAD :

LETTING

XXX XXXX

RR

T
 
 

FEDREV
LOC
REL

 
 
 
 
 
 

LEV
SSP
CUP
CGN
WQC
CG

 COE
 ENVIRON

  
  
  
  

  
  
  
  
ASN03/04/2014

PS&E
PDD
UTIL
R/W
F-PLANS
R/W-MAP

SURVEY
P-PLANS

Parish District Route LengthCtrl Sectn

LA 70  13.2361ASSUMPTION 232-01

COSTS (X$1000) FUNDING
 558 STPFLEX CAFESBLT

 0 CACONS

STUDY FOR BYPASS ROAD FOR LA 70-PIERRE PART 

CONS AUTH

S0
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